

SECTION 00 5500  
NOTICE TO PROCEED

Date: 3.10.16

Project: Village of Ashville, Ohio WRRF Improvements 2015 (Part A)	
Owner: Village of Ashville, Ohio	Owner's Contract No.:
Contract: General/Mechanical/Electrical	Engineer's Project No.: 14578119
Contractor: Peterson Construction Company	
Contractor's Address: 18817 SR 501 North Wapakoneta, Ohio 45895	

You are notified that the Contract Times under the above Contract will commence to run on 3.10.16 On or before that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 4 of the Agreement, the number of days to achieve Substantial Completion is 549, and the number of days to achieve readiness for final payment is 610.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and Owner must each deliver to the other (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Contract: [Signature]  
By: ARCOM  
\_\_\_\_\_  
\_\_\_\_\_

Village Of Ashville, Ohio  
Owner  
Given by: [Signature]  
Authorized Signature  
Village Administrator  
Title  
3/10/2016  
Date

Copy to Engineer

END OF SECTION 00 5500