

# Findings and Orders

## Water Resource Recovery Department Village of Ashville Ashville's Water Resource Recovery Facility

Presentation Available on Line at:

[www.ashvilleohio.gov](http://www.ashvilleohio.gov)



# Ashville's WRRF Project



## Vision Statement

- Remembering our rural heritage, Ashville will be a vibrant and friendly community, offering an enhanced quality of life achieved through planning, progress and collaboration.

It will be a welcoming place where people want to live and businesses prosper.




# Ashville's Water Resource Recover Facility Project Planning Timeline 2015 - 17

3½ Year or 42 Months

## WRRF Plan Implementation

- a. 9 months submit detailed design plan (s) and a complete and approvable Permit to Install (PTI) application for the new WWTP, an application for an NPDES permit, and an anti-degradation addendum
  - Correct any deficiencies within 30 days of notification by letter from Ohio EPA
- b. 16 months commence construction of the new WWTP in accordance with the approved PTI
  - Within 7 days of commencing construction notify the CDO
- c. 40 months of the effective date of these Orders, Respondent shall complete construction of the new WWTP in accordance with the approved PTI;
  - Within 7 days of completing construction notify the CDO
- b. 60 days of completion of construction of the new WWTP, the WWTP shall attain operational level and shall meet the final effluent limitations in Respondent's NPDES permit;
  - Within 7 days of attain operational level and meet final effluent limitations notify the CDO





Next Step Improvement in OhioEPA Relationship  
From Adversary to Community Partner  
How to make Ashville better through our “Vision”

**THANK YOU**

**ASHVILLE**   
Vision Statement