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2) PROJECT SCHEDULE: 

The Project, for which the provision of financial assistance is the subject of this Agreement, shall be pursued 

and completed in accordance with the following schedule: 

ACTIVITY START DATE COMPLETION DATE 

Final Design 07/01/2012 10/30/2012 

Bidding Process 11/15/2012 12/15/2012 

Construction 02/01/2013 09/01/2013 

The following is a revision to the schedule that delayed the bidding process until 

Norfolk, PUCO, and the Ohio Rail Commission  

2) PROJECT SCHEDULE: 

The Project, for which the provision of financial assistance is the subject of this Agreement, shall be pursued 

and completed in accordance with the following schedule: 

ACTIVITY START DATE COMPLETION DATE 

 

Final Design 

 

07/01/2012 

 

10/30/2012                

Completed 

Bidding Process 11/15/2012 12/15/2012 Completed 

on 10/15/2014 

 

Construction 

Phase I    Norfolk “Right 

of Way” area 

 
 
 

 
 

 

Phase II  Utilities 

Phase III Final Paving & 

Road work 

 

 

 

 

 

October 31, 2015 

 

 
 
 

 
 

January 1, 2015 

 

April 1, 2015 

 

 

 

 

 

December 1, 2014  

Two weeks after 

Norfolk Permit 
 
 

 
 

February 9, 2015  

 

August 1, 2015 * 

* The final paving will be determined by weather, could be completed earlier. 
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             "It will be a welcoming place where people want to live and businesses prosper”  
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World’s Oldest Traffic Light 

October 27, 2014  
 

Abbey DeHart and Linda Bailiff 
Ohio Public Works Commission 
65 East State Street, Suite 312 
Columbus, OH 43215 

Regarding:  Current List of Village of Ashville Officials 

Dear Ms. DeHart and Bailiff: 
I am not sure you have the current list of Government Officials for the Village of Ashville. 
Therefore the following is that list: 

Name Position 
Charles Wise Mayor 
Brian Garvine Council Member and President Pro-tempore 
Nelson Embrey Council Member  
Todd Henson Council Member  
Jim Mathers Council Member 
Tracie Sorvillo Council Member  
Vacant Council Member 
April Grube Fiscal Officer/Clerk  
David Ballard Service Superintendent 
Franklin Christman Village Administrator 

If you have additional questions please call me at 740/983-7132, cell phone 470/207-1842, 
or email me at fchristman@ashvilleohio.gov.  
 

 
Anticipating the Future, 

 
Franklin Christman, Village Administrator              
 
cc:                 Mayor Wise            Village Council             April Grube    David Ballard 
       
 

enclosure  
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Mayor 

Charles K. Wise  

 

Council 

Glenn Cook 

Nelson Embrey 

Brian M. Garvine 

Todd Henson 

Jim Mathers 

Tracie N. Sorvillo 

 

 

Clerk-Treasurer 

April Grube 

 

Planning & Zoning 

Rebecca Kirk 

Todd Henson 

Keith Moore 

Terry Moore 

Mayor Charles K. Wise 

 

Chief of Police 

Douglas E. Clark 

 

Tax Administrator 

Patricia Cavinee 

 

Village Administrator 

Franklin Christman 

 

Service Superintendent 

David E. Ballard 

mailto:fchristman@ashvilleohio.gov


Phase I

Phase II

Phase III

TIMELINE GRIGGS RAILROAD CROSSING RELOCATION PROJECT 
PLANNING CT81P/CT82P

Aug

JulyJuneAprilMarchJanDecNovOct Feb

10 Months 

ACTIVITY START DATE COMPLETION DATE

Final Design 07/01/2012 10/30/2012                Completed

Bidding Process 11/15/2012 12/15/2012 Completed on 10/15/2014

Construction
Phase I    Norfolk “Right of Way” 

area

Phase II  Utilities
Phase III Final Paving & Road work

October 31, 2015

January 1, 2015

April 1, 2015

December 1, 2014 
Two weeks after Norfolk Permit

February 9, 2015 

August 1, 2015 *
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Ohio Public Works Commission

Name:

Project Name: 

Contact:

Email:

In f rast ructure Programs

Request To Proceed

OPWC Project #

Date:

Phone:

LTIP
SCIP

Emergency
Small Government

C
C

1. Flood Damage Reduction Standards (for projects involving construction or enhancements only)

A Local Floodplain Permit or approval from ODNR must be issued for this project if it is in a 100 year floodplain
Is this project located within a 100 year floodplain?
Does this applicant participate in the National Flood Insurance Program?

If Yes, attach a copy of your local floodplain permit.

Yes No - Proceed to Section 2
Yes No

If No, attach a letter from the ODNR stating the requirements of the National Flood Insurance Program have been met.

2. Water Supply Project - Attachment Checklist
OEPA Plan Approval Letter

3. Request for Change (include attachments)
Project Schedule
Local Officials

4. Vendor Designation 

Name:

Address:

City:

Contact:

Contractor Supplier Consultant

State: Zip:

Phone:

Federal Tax ID:

Check if MBE

Scope of Work: Contract Amount:

If Construction,

5. Local Authorization

Start Date: Estimated Completion Date:

Authorized Signature: Date:

Return form and attachments to OPWC by
one of the following methods:

(original not required)

Mail
Email
FAX

Ohio Public  Works Commission, 65 E. State Street, Suite 312, Columbus, Ohio 43215 
The appropriate Program Representative
614 466-4664

For OPWC Use Only

Notice to Proceed

Approved 

Disapproved

Authorized Signature:

Request for Change

Approved 

Disapproved

Notes:

Date:

Form OPWC0003 Rev. 8.12

fchristman
Text Box
October 27, 2014
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