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2015 VILLAGE OF ASHVILLE 2ND 

QUARTERLY F & O REPORT 

Construction of new Water Resource Recovery Facility (WRRF)  

The first section of this quarter report will deal with the status of the Water 

Resource Recovery Facility (WRRF). The first heading will discuss the design 

status. The second heading will deal with the status of obtaining funds for the 

WRRF.  

DESIGN STATUS 

Jeffrey Kerr from AECOM reported that the facility plans have progress to the 

point that  EPA General Information Consolidated Permits, Permit to Install 

(PTI), Notice of Intent (NOI), Permit Fee for NPDES, Application for 

Modification of Ohio NPDES Permit, Antidegradation Addendum Division of 

Surface Water, Application for Permit to Discharge Wastewater NPDES Form 

2A, and Application for Sewage Sludge Use or Disposal Form 2S were delivered 

to Ryan Laake of the OhioEPA’s Division of Environmental and Financial 

Assistance (DEFA) on March 18, 2015. On April 1, the fourth item above was 

determined by Mr. Kerr to be needed for NPDES Permit Application and a fee 

of $200. That has been completed. All items listed can be found on our website: 

http://www.ashvilleohio.gov/index.php/water-resource-recovery-facility. The 

next heading will deal with the status of obtaining funds for the WRRF. 

FINANCING STATUS 

The first funding for this project involved Planning, Design, and Land 

Acquisition. Ohio Water Development Authority (OWDA) provided 1.11 

million dollars for this purpose, Attachment 2. As indicated above land has 

been acquired and the design is progressing toward completion. So that 

Ashville can move forward once completed, it has submitted a second 

application. The first was to submit a Nomination Form to the Ohio Water 

Pollution Control Loan Fund (WPCLF), Attachment 2. Ashville has been 

approved for $12,044,100 by the Ohio Water Development Authority, 

Attachment 3. Ashville’s Construction Loan and Grant Submitted to the Ohio 

Public Work Commission for $500,000 and $500,000 was rejected as not being 

a sound project. The second grant request for paying interest during the 

construction phase was also rejected. This is known as OPWC Loan 

http://www.ashvilleohio.gov/index.php/water-resource-recovery-facility
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Assistance/Credit Enhancement for $225,523, This application will be 

resubmitted in the next OPWC Round. It is Ashville’s understanding that this 

rejection was because of the Pickaway County Engineer.  

AECOM and Ashville has a meeting planned with DEFA on February 2, 2015, 

to review what is possible for financing this facility. Our Application was 

submitted to  DEFA on March31, 2015. The entire application and support 

forms can be found on the Webpage created for this project: 

http://www.ashvilleohio.gov/index.php/water-resource-recovery-facility.   

WATER RESOURCE RECOVERY FACILITY WEBPAGE 

This webpage can be accessed at www.ashvilleohio.gov. On the home page you 

click on the logo that was designed for this project, see above. That page will 

inform the residents the status of the project. By clicking on this icon       you 

can find all the following items: 

 AECOM (URS) Report 

 Planning and Design Items 

 Applications for Financing 

 In the future it will include the process for selecting the construction 

contractor   

http://www.ashvilleohio.gov/index.php/water-resource-recovery-facility
http://www.ashvilleohio.gov/













