



Effluent Line

Time-line below:

- January 2-13 mobilization & materials
- January 16 or 18 construction begins at Scioto & Rich Street (MH 8)
- January 29 Rich Street & Rodger Alley (MH 9A)
- January 23 or 26 Lexington Avenue & May Street (just south of MH 18 at MH 20)
- February 14 Rodger Alley & Madison Avenue (MH 10)
- February 22 Rodger Alley & Griggs Street (MH 11)
- March 1 Rodger Alley & West Station Street (MH 12)

Force Main

Time-line below:

- February 21 Rich Street & Scioto Street
- March 5 Rich Street & Lexington Avenue
- March 12 Lexington Avenue & Madison Avenue
- March 19 Lexington Avenue & Griggs Street
- March 26 Lexington Avenue & West Station Street

Village of Ashville West Side Alleys 1