Meeting Agenda/Minutes

Stake Holders:

Starte Holders.	
☑ David Ballard (Ashville),	☐ Chief Jeff George (Ashville)
	☐ Chief Chad Noggle (Harrison Township Fire)
□ David Powers (Contractor)	☑ Kevin Powers (Contractor)
☐ Greg Sturgill (Ashville)	☑ Chris Tebbe (Engineer)

Topic Resurfacing		
Location	May Avenue and Rail Street (Gary Alley)	
Thursday, October 17, 2019		
10:00 am	Introduction	
10:05 am	Statement – Chris Tebbe Intent of Project	
10:15 am	Review Dates: Goal is to begin Project Mid November Contacts: See attached Columbus Asphalt Paving Communication:	
10:20 am	Plan of Action Newsletter – Notice in Next Newsletter Letters to Residents with Schedule one to two weeks before project begins. Two days before project begins "No Parking" signs will be posted Ashville locations will be used for staging of project	
10:30 am	Next Step Gary Alley Chris Tebbe, Kevin Powers and David Ballard went over to Gary Alley. Columbus Asphalt Paving will provide a quote.	
10:35 am	Adjouned	