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1000 |NOTICE TO PROCEED 1 0/10MAR16A  |10MAR16A
4000 |MOBILIZE 10|  0[|21MAR16A [25MAR16A
1020 |NEW PLANT COMMISSIONING 50| 50|20JUN17 28AUG17 /NN / NEW PLANT COMMISSIONING
4030 |CONTRACT B COMPLETED 1 1/30AUG17*  |30AUG17 A/CONTRACT B COMPLETED
1030 |PUT NEW PLANT ON-LINE 1 131AUG17  [31AUG17 ‘ APUT NEW PLANT ON-LINE
1040 |PLANNED SUBSTANTIAL COMPLETION 1 1|01sEP17 01SEP17 i AJPLANNED SUBSTANTIAL COMPLETION
1010 |PUNCH LIST 20|  20/04SEP17 29SEP17 /NI PUNCH LIST
1060 |CONTRACT SUBSTANTIAL COMPLETION 1 1[15SEP17*  |15SEP17 M CONTRACT SUBSTANTIAL COMPLETION
1050 PLANNED FINAL COMPLETION 1 1/270CT17 |270CT17 MPLANNED FINAL COMPLETION
1070 |CONTRACT FINAL COMPLETION 1 1/15NOV17 15NOV17 . ZZ CONTRACT FINAL COMPLETION
OR PLA ’
1080 |ACCESS ROAD 7| 0|21MAR16A [30MAR16A
1240 |CLEAR TREES 10|  0/22MAR16A |30MAR16A
1150 |TEMPORARY FENCING 5/  O|11APR16A |15APR16A '
1090 |STRIP TOPSOIL 15|  2|14APR16A |[19AUGt6 |HEEL. STRIP TOPSOIL
1140 |NORTH PERMANENT FENCE 5/  0/18APR16A [|29APR16A i ]
1220 |WATER MAIN 4| 0|19MAY16A |24MAY16A @
1230 | YARD PROCESS PIPING 200 160/01JUN16A |04APR17 =l YARD PROCESS PIPING
1190  |UNDERGROUND ELECTRIC 150 150/250CT16  |22MAY17 ! L. / UNDERGROUND ELECTRIC
1180 |SITE GAS 5| 5/27JAN17 02FEB17 | /W7 SITE GAS
1200 |GENERATOR PAD 5/  5|01FEB17 07FEB17 B | WQENERATOR PAD |
1210  |SET GENERATOR 2|  2|08FEB17 09FEB17 t A/SET GENERATOR ?
1100  |SITE CUTS/FILLS 20| 20|23MAY17 19JUN17 /L SITE CUTSIFILLS §
1110  |SITE CONCRETE 10|  10/20JuN17 03JUL17 : /YIS SITE CONCRETE
1170  |STONE DRIVES 10|  10/20JUN17 03JUL17 ' /YL STONE DRIVES ‘
1160  |BALANCE OF PERMANENT FENCE 5|20JUN17 26JUN17 ' /W7 BALANCE OF PERMANENT FENCE
1120  |ASPHALT 5/04JUL17 10JUL17 /W87 ASPHALT
1130  |SEEDING 5/200CT17 260CT17 /A7 SEEDING
P D A O Dl A i | =t - - | i B
1250 |EXCAVATE/SET WETWELL/BACKFILL [ 10| 10|/25NOV16  |08DEC16 /L7 EXCAVATE/SET WETWELL/BACKFILL
1340 |CONCRETE FILL IN WETWELL | 2|  2|08DEC16 07DEC16 AV/CONCRETE FILL INWETWELL
1260 |UNDERSLAB PIPING AT VALVE BLDG [ 3] 3]ooDECIE 13DEC16 /S/UNDERSLAB PIPING AT VALVE BLDG
1270  |FLANGE PIPE AT VALVE BLDG [ 3] 3[14DEC16 16DEC16 /N/FLANGE PIPE AT VALVE BLDG
1280 |UNDERSLAB ELECTRICAL 2|  2|19DEC16 20DEC16 /A7UNDERSLAB ELECTRICAL
1290  |VALVE BLDG CONCRETE 8|  8|21DEC16 30DEC16 /SEL/VALVE BLDG CONCRETE
1300 |SET PUMPS/FLANGE DIP iIN WETWELL 5|  5/02JAN17 06JAN17 /N/SET PUMPS/FLANGE DIP IN WETWELL
1310 |SET FRP BLDG 2| 2|09JAN17 10JAN17 AJSET FRP BLDG
1330  |PAINT WETWELL AND PIPE 5|  5|09JAN17 13JAN17 /S/PAINT WETWELL AND PIPE
1320 |ELECTRICAL 10|  10|11JAN17  |24JAN17 /97 ELECTRICAL
1350  [EXPOSED SMALL PIPING 2| 2/119AN17 12JAN17 /N/EXPOSED SMALL PIPING
ADWOR R R B
1360 |EXCAVATE | 4|  4[13SEP16 16SEP16 /N/EXCAVATE
1370  |SLAB AT 711.60 3| 3|19SEP16 21SEP16 /\/SLAB AT 711.60
1380 |WALLS FROM 711.60 TO 714.60 3|  3|22SEP16 26SEP16 /S/WALLS FROM 711.60 TO 714.60
1390 |UNDERSLAB DIP 1| 1|2rsep1e  |275EP16 AJUNDERSLAB DIP
1400 |STRUCTURAL FILL [ 4| 4|28sEP16 030CT16 /¥/STRUCTURAL FILL
1440 |UNDERSLAB PLUMBING 2| 2|o40CT16 050CT16 /A/UNDERSLAB PLUMBING
1410  |SLAB/FOOTER @ 714.60 7| 7,060CT16 140CT16 /WL/SLABIFOOTER @ 714.60
1420 |WALLS 15|  15/170CT16 04NOV16 /UL WALLS
1630 |LEAK TEST 5|  5/07NOV16 11NOV16 /S/LEAK TEST
1430 |BACKFILL 5/  5[14NOvi6  [18NOV16 /%/BACKFILL
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1480  |GRIT CHANNEL SLOPING SLAB 3 3/14NOV16 16NOV16 /\/GRIT CHANNEL SLOPING SLAB

1490  |GRIT CHANNEL WALLS ABOVE SLOPING SLAB 3 3[17NOV16 21NOV16 /%/GRIT CHANNEL WALLS ABOVE SLOPING SLAB

1760 |ROUGH IN ELECTRIC - 716.77 SLAB ON GRADE 2 2[21NOV16 22NOV16 A/ROUGH IN ELECTRIC - 716.77 SLAB ON GRADE

1450 |PLUMBING UNDER 722.11 SLAB ON GRADE 2 2[21NOV16 22NOV16 A/PLUMBING UNDER 722.11 SLAB ON GRADE

1770 |ROUGH IN ELECTRIC - 722.11 SLAB ON GRADE 2 2121NOV16 22NOV16 A/ROUGH IN ELECTRIC - 722.11 SLAB ON GRADE

1460  |716.77 SLAB ON GRADE 3 3|23NOV16 25NOV16 /N/716.77 SLAB ON GRADE

1470  {722.11 SLAB ON GRADE 5 5|23NOV16 29NOV16 /Wi/722.11 SLAB ON GRADE

1520 |CMU BEARING 15|  15|28NOV16 16DEC16 /YL CMU BEARING

1500 |GROUT FILL IN CHANNEL 5 5|30NOV16 06DEC16 /9A7GROUT FILL IN CHANNEL

1510 |CONCRETE STAIRS 10|  10|30NOV16 13DEC16 /VIL/ CONCRETE STAIRS

1670 |SETMCC 1 1|09DEC16 09DEC16 MSETMCC

1530  |PRECAST PLANK AT ELECTRICAL ROOM 1 1{12DEC16 12DEC16 AIPRECAST PLANK AT ELECTRICAL ROOM

1560 [SET SCREEN/COMPACTOR 2 2(19DEC16 20DEC16 [A7SET SCREEN/COMPACTOR

1570  |SET GRIT EQUIPMENT 2 2|21DEC16 22DEC16 N/SET GRIT EQUIPMENT

1600 [GATES 2 2|21DEC16 22DEC16 AN/ GATES

1540 |PRECAST PLANK AT SCREEN ROOM 2 2|23DEC16 26DEC16 /S/PRECAST PLANK AT SCREEN ROOM

1550 |MASONRY PARAPETS 5 5({27DEC16 02JAN17 , /¥A/MASONRY PARAPETS

1580  |FLANGE DIP & MUD VALVES 5 5|27DEC16 02JAN17 /9A7FLANGE DIP & MUD VALVES

1660 |ROOF 10| 10[03JAN17 16JAN17 /9 ROOF

1620 |DAMPPROOFING 3 3|03JAN17 05JAN17 /\/DAMPPROOFING

1650 |MASONRY VENEER 15/  15|06JAN17 26JAN17 ! | /. MASONRY VENEER

1680 [ELECTRICAL 60| 60[17JAN17 10APR17 /N £ ECTRICAL

1700  |HVAC 30| 30[17JAN17 27FEB17 /L. / HVAC

1710  [PAINTING 30| 30|17JAN17 27FEB17 /L / PAINTING

1690 |PLUMBING 25| 25|17JAN17 20FEB17 /NN / PLUMBING

1720  |STOOPS, MAINTENANCE & EQUIPMENT PADS 5 5[27JAN17 02FEB17 /Wh7STOOPS, MAINTENANCE & EQUIPMENT PADS

1750 |OVERHEAD DOOR 2 2|27JAN17 30JAN17 /N/OVERHEAD DOOR

1610 |METALS 10| 10{03FEB17 16FEB17 [/ METALS

1640  |FRP GRATING 5 5/17FEB17 23FEB17 /WA/FRP GRATING

1590 [SAMPLER & PIPING 2 2(17FEB17 20FEB17 /S/SAMPLER & PIPING

1740 |FRP DOORS 5 5/11APR17 17APR17 /¥A/FRP DOORS

1730  [DIVISION 10 1 1[18APR17 18APR17 A/DIVISION 10

1780 [FLOOR SEALER 1 1[19APR17 19APR17 MFLOOR SEALER
02 SPLITTER BOX '

1790  |[EXCAVATION 3 3|01NOV16 03NOV16 /N EXCAVATION

1800 |UNDERSLAB DIP 2 2(04NOV16 07NOV16 /$/UNDERSLAB DIP

1810 |BASE SLAB 5 5(08NOV16 14NOV16 /VA/BASE SLAB

1820 |WALLS 10| 10{15NOV16 28NOV16 /A WALLS

1880 |LEAK TEST 5 5|29NOV16 05DEC16 /WA/LEAK TEST

1830  |BACKFILL 5 5|06DEC16 12DEC16 /VA/BACKFILL

1840 |GATES 3 3[10APR17 12APR17 /N GATES

1850 |METALS 5 5|13APR17 19APR17 /W METALS

1860  [MIXER 2 2|20APR17 21APR17 A/MIXER

1870 |ELECTRICAL 5 5|24APR17 28APR17 /S/ELECTRICAL
OXIDATION DITCH ]

1890  |EXCAVATION 6 0/25JUL16A  |29JUL16A

1900 |UNDERSLAB DIP 5 0/29JUL16A  |05AUG16A [UNDERSLAB DIP

1930 |MUDMAT 3 0/0sAUG16A |[11AUG16A I UDMAT

1940 |BASE SLAB 15| 14[15AUG16A |12SEP16 BASE SLAB

1910  |SET PRECAST DRAIN VAULT 2 2[18AUG16 19AUG16 SET PRECAST DRAIN VAULT

1920 |SET PRECAST RAS VALVE VAULT 2 2|22AUG16 23AUG16 \/SET PRECAST RAS VALVE VAULT

1950  |WALLS/PIERS 40| 40|13SEP16 07NOV16 /. WAL LS/PIERS
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2080 |LEAK TEST 5 5 08NOV16 14NOV16 LEAK TEST
1980 |BEARING WALKWAY DECKS 15| 15 15NOV16 05DEC16 /NI BEARING WALKWAY DECKS
2020 |BACKFILL 5/ 5 15NOV16 21NOV16 /A7 BACKFILL
1960 |CENTER ISLAND FILL 3| 315NOV16 17NOV16 /N/CENTER ISLAND FILL
2070  |SUMP PUMPS AND PIPING 3 3 15NOV16 17NOV16 /N/SUMP PUMPS AND PIPING
1970 |CENTER ISLAND SLAB ON GRADE 4/ 4/18NOV16 23NOV16 /W/CENTER ISLAND SLAB ON GRADE
2030 |STAIR LANDINGS & MAINTENANCE PADS 5 5 22NOV16 28NOV16 /WL/STAIR LANDINGS & MAINTENANCE PADS
2040  |FLANGE PIPE & VALVES 5 5 19DEC16 23DEC16 /S/FLANGE PIPE & VALVES
2000 |OXIDATION DITCH EQUIPMENT 25| 25 30JAN17 03MAR17 /NEEEEENNNES./ OXIDATION DITCH EQUIPMENT
1990 |METALS 20| 20 06MAR17 31MAR17 /L /METALS
2010  |GATES 5 5 03APR17 07APR17 /W/GATES
2060 |ELECTRICAL 20| 20 03APR17 28APR17 /N ELECTRICAL
2050 |PAINTING 5 5 03APR17 07APR17 /S/PAINTING
2090 |EXCAVATION 3 3/29NOV16 01DEC16 /NEXCAVATION
2100 |UNDERSLAB DIP 2 2 02DEC16 05DEC16 /S/UNDERSLAB DIP
2110 |BASE SLAB 5 5 06DEC16 12DEC16 /VA7/BASE SLAB
2120  |WALLS 10| 10 13DEC16 26DEC16 /i WALLS
4020 |MASONRY 2| 2 27DEC16 28DEC16 /A/MASONRY
2130  |LEAK TEST 5/ 5/ 29DEC16 04JAN17 /Y7 LEAK TEST
2140  |BACKFILL 5| 5 05JAN17 11JAN17 /WA/BACKFILL
2160 |GATES 3| 3/20APR17 24APR17 /N/GATES
2150 |METALS 5| 5 25APR17 01MAY17 /Y METALS
2170  |EXCAVATION 5 0 20JUN16A  |24JUN16A
2180 |UNDERSLAB DIP 3 0 24JUN16A  |24JUN16A
2190  |MUDMAT 0 27JUN16A  [27JUN16A
2200 |BASE SLAB 10 0/27JUN16A  [11JUL16A
2210  |WALLS 15 111JUL16A  |18AUG16 %

2220  |LAUNDER SLAB 15| 15 19AUG16 08SEP16 LAUNDER SLAB

2250 |LAUNDER WALLS 10{ 10/26AUG16 08SEP16 /WL L AUNDER WALLS

2230 |LEAK TEST 5| 5 09SEP16 15SEP16 /WA/LEAK TEST

2240 |BACKFILL 8 8 16SEP16 27SEP16 [N/ BACKFILL

2300 |EXTERIOR BOX UNDERSLAB PIPING 2| 2 28SEP16 29SEP16 /EXTERIOR BOX UNDERSLAB PIPING

2260 |EXTERIOR BOX SLAB @ 707 3 3 30SEP16 040CT16 /S/EXTERIOR BOX SLAB @ 707

2270 |EXTERIOR BOX WALLS 5 5 050CT16 110CT16 /WA/EXTERIOR BOX WALLS

2290  |CLARIFIER MECHANISM 10{ 10 02JAN17*  [13JAN17 /VEL/ CLARIFIER MECHANISM

2330 |FRP WEIRS & SCUM BAFFLES 5| 5 30JAN17 03FEB17 /S/FRP WEIRS & SCUM BAFFLES
2280 |METALS 5| 5 13FEB17 17FEBA17 /%N/METALS

2320 |SCUM PIPING 1/27FEB17 27FEB17 AJSCUM PIPING
2310  |ELECTRICAL 10| 10 28FEB17 13MAR17 /¥ ELECTRICAL
2340 |EXCAVATION 0 05JUL16A  |11JUL16A

2350 |UNDERSLAB DIP 0/11JUL16A  [11JUL16A

2360 |MUDMAT 0 13JUL16A  |14JUL16A

2370 |BASE SLAB 10 0 26JUL16A  |08AUG16A [FBASE SLAB

2380 |WALLS 15| 14[10AUG16A |07SEP16  |NREEEENEL/WALLS

2390 |LAUNDER SLAB 15| 15|08SEP16  |28SEP16 /N \ AUNDER SLAB

2420 |LAUNDER WALLS 10| 10[15SEP16 28SEP16 /L7 L AUNDER WALLS

2400 |LEAK TEST 5 5|29SEP16 050CT16 /VA/LEAK TEST

2410  |BACKFILL 8/  8/06OCT16 170CT16 S/ BACKFILL

2470  |EXTERIOR BOX UNDERSLAB PIPING 2 2|180CT16 190CT16 A/EXTERIOR BOX UNDERSLAB PIPING
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2430 |EXTERIOR BOX SLAB AT 707 3| 3l200cTi6  [240CT16 /SJEXTERIOR BOX SLAB AT 707

2440 |EXTERIOR BOX WALLS 5| sl250CT16  [310CT16 /¥A/EXTERIOR BOX WALLS

2460 |CLARIFIER MECHANISM 10| 10[16JAN17  |27JAN17 /YA CLARIFIER MECHANISM

2500 |FRP WEIRS & SCUM BAFFLES 5| 5|06FEB17  |10FEB17 /S/FRP WEIRS & SCUM BAFFLES

2450 |METALS 5| 5|20FEB17  |24FEB17 /S/METALS

2490 |SCUM PIPING 1| 1|28FEB17  |28FEB17 MNSCUM PIPING

2480 |ELECTRICAL 10| 10[14MAR17  |27MAR17 /9] ELECTRICAL
SN r——

2510  |EXCAVATION 5[ 0[06JUNT6A | 10JUN16A

2520 | MUDMAT 0[13JUNT6A  |14JUN16A

2530 |BASE SLAB 5|  0[15JUN16A  |17JUN16A

2540 |WALLS 10| 0|20JUN16A  |29JUN16A

2550 |LEAK TEST 5| 5[18AUG16  |24AUG16 AW/ LEAK TEST

2560 |BACKFILL 5| 5[25AUG16  |31AUG16 /WA/BACKFILL

2570 |SET PRECAST VAULTS 3| 3]25AUG16  |29AUG1E /$/SET PRECAST VAULTS

2580 |PUMPS & FLANGE DIP 6| 6|02MAY17  |09MAY17 /W7PUMPS & FLANGE DIP

2620 |PAINT WETWELL & FLANGE DIP 5| 5[10MAY17  |16MAY17 /9A/PAINT WETWELL & FLANGE DIP

2500 |METALS 5| s[17MAY17  |23MAY17 /VA/METALS

2610 | SUMP PUMPS & PIPING 5| 52aMAY17  |30MAY17 /W87 SUMP PUMPS & PIPING

2600 |ELECTRICAL 5|  5[31MAY17  |06JUN17 /VA/ELECTRICAL

B TR

2630 |EXCAVATE/SET WETWELL/BACKFILL 3|  3[19DEC16  |21DEC16 /STEXCAVATE/SET WETWELL/BACKFILL

2640 | EXCAVATE/SET VALVE VAULT/BACKFILL 2| 2|22DEC16  |23DEC16 /JEXCAVATE/SET VALVE VAULT/BACKFILL

2650 |SET PUMPS & PIPING 5| 5|26DEC16  |30DEC16 /%/SET PUMPS & PIPING

2670  |PAINT WETWELL 2| 2[02JAN17  |03JAN17 /TPAINT WETWELL

2660 |ELECTRICAL 5| 5/04JAN17  |10JAN17 /V/ELECTRICAL

20, RATIO A

2680 |EXCAVATE 4| 0[18APR16A |27APR16A

2690 |MUDMAT 2] O|25APR16A |27APR16A

2700 |BASE SLABS @ 695.50 5| 0|28APR16A |02MAY16A

2710 |WALLS - 695.50 TO 710.61 15| 0[03MAY16A |27MAY16A

2800 |LAUNDER SLAB 5|  0]23MAY16A |25MAY16A

2720 | BACKFILL BELOW 704.11 SLAB 5| 0|01JUNT6A  |03JUN16A

2730 |MUDMAT AT 704.11 SLAB 1] ofo2JuN16A  |020UN16A

2750 |UNDERSLAB DIP 1] 0/02JUNT6A  |03JUN16A

2810 |LAUNDER WALLS 5/ 0[02JUN16A  |02JUN16A

2740 |704.11 SLAB 5|  0|06JUNT6A |09JUNT6A

2760 |WALLS - 704.11 TO 710.61 5/ 0[10JUN16A |16JUN16A

2770 |UV CLEANING TANK 1] 0[13JUN16A  |14JUN16A

2780 |LEAK TEST 5| 0/05JUL16A  |0BJUL16A

2790 |BACKFILL 5| 0[12JUL16A  |18JUL16A

2890 |GATES 5|  5/02MAY17  |08MAY17 /97 GATES

2900 |BLOWER PAD, MAINTENANCE PAD 5|  5/02MAY17  |08MAY17 /¥A/BLOWER PAD, MAINTENANCE PAD

2830 |METALS 5|  5/00MAY17  |15MAY17 /W/METALS

2840 |BLOWER, FLANGE DIP, MUD VALVES 3| 3loomMAY17  |1IMAY17 /S/BLOWER, FLANGE DIP, MUD VALVES

2860 |UV EQUIPMENT 3| 3/12MAY17  |16MAY17 /%7UV EQUIPMENT

2820 |FRP WEIR & TROUGHS 3| 3[1eMAY17  |18MAY17 /N/FRP WEIR & TROUGHS

2870 |JIB CRANE 2| 2/[17MAY17  [18MAY17 /N J1B CRANE

2880 |ELECTRICAL 10/ 10[19MAY17  |01JUN17 /N/ ELECTRICAL

2920 |SAMPLER & PIPING 2]  2[19MAY17  |22MAY17 /S/SAMPLER & PIPING

2910  |SUMP PUMP & PIPING 3[23MAY17  |25MAY17 /N/SUMP PUMP & PIPING

2850 |AERATION SYSTEM 5| 5/02JUN17  |08JUN17 /W7 AERATION SYSTEM
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AEROBIC DIGESTERS

2930 |EXCAVATION "~ 7| 0[27APR16A  |12MAY16A

2940 |MUDMAT 3| 0[16MAY16A [17MAY16A

2950 | BASE SLAB N 10/  o0[18MAY16A  [09JUN16A

2960 |WALLS 20|  0/02JUN16A  [18JUL16A

2970 |LEAK TEST 5 0[19JUL16A  |25JUL16A

2990  |BACKFILL 10/  9/08AUG16A |30AUG16 BACKFILL

3000 |ADJACENT YARD DIP 5/ 4|11AUG16A [23AUG16 L/ ADJACENT YARD DIP

2980 |SET PRECAST VALVE VAULT 2|18AUG16  [19AUG16 5/ SET PRECAST VALVE VAULT

3030 |STAIR LANDINGS 5(31AUG16  |0BSEP16 /WA/STAIR LANDINGS

3080 |GROUTFILL 5/ 5[31AUG16  |06SEP16 /V8/GROUT FILL

3010 |METALS 10| 10[16MAY17  [29MAY17 /WL METALS

3020 |PUMPS & FLANGE DIP 5/ 5[30MAY17  [05JUN17 /VA/PUMPS & FLANGE DIP

3050 |ELECTRICAL 10|  10[/06JUN17 19JUN17 /WA ELECTRICAL

3060 |AERATION SYSTEMS 10|  10]06JUN17 19JUN17 /EA/ AERATION SYSTEMS

3040 |PAINTING 5 5/06JUN17*  [12JUN17 /Y5/PAINTING

SUMP PUMP & PIPING 3| 306JUN17  [08JUN17 | /N/SUMP PUMP & PIPING

SOLIDS HANDLING BLDG _ ¥

3090 |UNDERSLAB DIP 3| 3/01INOVi6  |03NOV16 /S UNDERSLAB DIP

3100 |EXCAVATION/FOOTERS 3|  3l04NOvie  |08NOV16 /%/EXCAVATION/FOOTERS

3110  |FOUNDATION WALL 5/  5[09NOV16  [15NOV16 /87 FOUNDATION WALL

3120 |BACKFILL 2| 2[16NOVi6  [17NOV16 A7BACKFILL

3130 |UNDERSLAB PLUMBING 3| 3[1snovie  [22N0v16 _ /$/UNDERSLAB PLUMBING

3140 |UNDERSLAB ELECTRICAL 3|  3[23NOvie  [25NOV16 /N7UNDERSLAB ELECTRICAL

3150 |CUSHION FILL 2| 2[23novie  [24nOVi16 //CUSHION FILL

3160 |SLAB ON GRADE 5| 5[28NOV16  |02DEC16 /%/SLAB ON GRADE

3170 |CMU BEARING 10 10[19DEC16  [30DEC16 /WL CMU BEARING

3180 |SET ROTARY PRESS & CONVEYORS 2| 2/020AN17  [03JAN17 AVSET ROTARY PRESS & CONVEYORS

3250 |SET MCC & SWITCHGEAR 1| 1]o2aN17  [020AN17 ASET MCC & SWITCHGEAR '

3200 |SET PRECAST PLANK 2|  2/04JAN17  [05JAN17 /N/SET PRECAST PLANK

3210 |MASONRY PARAPETS 5/  5/06JAN17 12JAN17 /WA/MASONRY PARAPETS

3340 | FLANGE PIPE IN BUILDING 2| 2[/06JAN17  [09UAN17 /N/FLANGE PIPE IN BUILDING

3350 |SCH. 80 PVC PROCESS DRAIN/VENT PIPING 2| 2[100aN17 11JAN17 A/SCH. 80 PVC PROCESS DRAINIVENT PIPING

3380 |METALS 2| 2]120aN17 13JAN17 AMETALS

3220 |DAMPPROOFING 3| 3[130AN17 17JAN17 /%/DAMPPROOFING

3230 |ROOF 10  10[13JAN17  [26JAN17 /N /ROOF

3260 |FRP GRATING 1] 1[160aN17 16JAN17 AFRP GRATING

3190 |POLYMER SYSTEM & PIPING 3| 3[170aN17 19JAN17 /N POLYMER SYSTEM & PIPING

3240 |MASONRY VENEER 10| 10[18JAN17  [31JAN17 /9mm/MASONRY VENEER

3200 |ELECTRICAL 35|  35/27JAN17 16MAR17 /] £ |_EC TRICAL

3310 |HVAC 25| 25(27JAN17 02MAR17 /. | HVAC

3280 |PAINTING 20|  20|27JANA7 23FEB17 /L PAINTING

3300 |PLUMBING 20] 20[270AN17  [23FEB17 /] PLUMBING

3320 |STOOPS & BLOWER CONCRETE 10| 10/01FEB17  |14FEB17 /9 STOOPS & BLOWER CONCRETE

3370 |OVERHEAD DOOR 2|  2/01FEB17  |02FEB17 /7 OVERHEAD DOOR

3360 |FRP DOORS 3| 3/17MAR17  [21MAR17 /S/FRP DOORS

3270 | DIVISION 10 1| 1]22MAR17  [22MAR17 AJDIVISION 10

3390 |FLOOR SEALER 1 1/23MAR17  |23MAR17 X FLOOR SEALER

3330 |SET BLOWERS & FLANGE DIP 5 5/12MAY17  [18MAY17 /WA/SET BLOWERS & FLANGE DIP
SLUDGE CA E PAD T iR e

3400 |EXCAVATION/FOOTERS 5/  5/03APR17*  |07APR17 /%/EXCAVATION/FOOTERS

3410 |WALLS/PIERS 10|  10[10APR17  |21APR17 /VL/WALLS/PIERS
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3420 |BACKFILL 3| 3[24APR17  |26APR17 /\/BACKFILL
3450 |UNDERSLAB PLUMBING/TRENCH DRAIN 3| 3l27aPr17 [01MAY17 /SVUNDERSLAB PLUMBING/TRENCH DRAIN
3430 |SLAB ON GRADE 71 7lo2mav17  [10MAY17 /W SLAB ON GRADE
3440 |PRE-ENGINEERED METAL BUILDING 15|  15[11MAY17  [31MAY17 /i / PRE-ENGINEERED METAL BUILDING
ADMINISTRATION BLDG | = I i T
3460 |EXCAVATION/FOOTERS 5  s|27DEC16  [02JAN17 /N/EXCAVATION/FOOTERS
3470 |FOUNDATION WALL 5[ 5lo3saN17  |oguaNt? /¥/ FOUNDATION WALL
3480  [BACKFILL - 2 2|10JAN17 11JAN17 A/BACKFILL
3490 |UNDERSLAB PLUMBING 3| 3]120ANt7 16JAN17 /%/UNDERSLAB PLUMBING
3500 | CUSHION FILL 3| 3/17uaN17 19JAN17 /S/CUSHION FILL
3510 |UNDERSLAB ELECTRICAL 2| 2[200aN17  |230AN17 /S/UNDERSLAB ELECTRICAL
3520 |SLAB ON GRADE 5| 5/24JAN17  |30JAN17 /¥5/SLAB ON GRADE
3560 |STOOPS & EQUIPMENT PADS 5  5[31JAN17  |06FEB17 /¥/STOOPS & EQUIPMENT PADS
3530 |PRE-ENGINEERED WOOD FRAME BLDG 35| 35lo7FEB17  |27MAR17 /N PRE-ENGINEERED WOOD FRAME BLDG
3540 |EXTERIOR MANDOORS 3| 3l2smAR17  [30MAR17 /N EXTERIOR MANDOORS
3550 |OVERHEAD DOOR 2| 2[28mMAR17  |29MAR17 /A\/OVERHEAD DOOR
3570 |GYPSUM BOARD CEILING 3| 3[31MAR17  |04APR17 /$/GYPSUM BOARD CEILING
3590 |METAL STUDS 5/  5/05APR17  |11APR17 /W8/METAL STUDS
3580  |ATTIC BLOWN INSULATION 2|  2|osaPR17  |06APR17 | A7 ATTIC BLOWN INSULATION
3600 |ABOVE CEILING PME ROUGH INS 15|  15[12APR17  |02MAY17 /NN ABOVE CEILING PME ROUGH INS
3610 |WALL ROUGH INS 10| 10/12APR17  [25APR17 /VEE/WALL ROUGH INS
3620 |GYPSUM BOARD ON WALLS 5|  5[26APR17  [02MAY17 /W8/GYPSUM BOARD ON WALLS
3630 |ACOUSTICAL CEILING GRID 3| 3losmAY17  [05MAY17 /N ACOUSTICAL CEILING GRID
3770 |ELECTRICAL FINISHES 20| 20|03MAY17 30MAY17 ! [ ELECTRICAL FINISHES
3740  |PAINTING 15|  15/03MAY17 23MAY17 , /L7 PAINTING
3750 |PLUMBING FINISHES 15| 15/03MAY17  |23MAY17 : /L PLUMBING FINISHES
3760 |HVAC FINISHES 15|  15/03MAY17  |23MAY17 /A HVAC FINISHES
3690 |EPOXY FLOORING 5|  5/08MAY17  [12MAY17 /SVEPOXY FLOORING
3640 |ABOVE CEILING INSPECTION 1 1losmMAY17  [08mMAY17 AJABOVE CEILING INSPECTION
3710 |CERAMIC TILE 3| 3osMav17  [10MmAY17 /N CERAMIC TILE
3670 |LIGHTS/DIFFUSERS 3| 3loomav17  [11MAY17 /V/LIGHTS/DIFFUSERS
3660 |LAB CASEWORK 3| 3[1sMAY17  [17mAYt7 /N/LAB CASEWORK
3700 |INTERIOR DOORS 3| 3l1sMAY17  [17mAv17 /Y/INTERIOR DOORS
3680 |BREAKROOM CASEWORK 2| 2[18mMAv17  [19MmAY17 /A7BREAKROOM CASEWORK
3720 |vCT 3| 3l22mAv17 [2aMAY17 /NveT
3650 |DROP PADS 2| 2|25MAY17  |26MAY17 /\/DROP PADS
3730 |DIVISION 10 2| 2[2omAv17  [30mAY17 A/DIVISION 10
3780 |FLOOR SEALER 1| 1l3iMAY17  [31MAY17 MFLOOR SEALER
SITEWORK - EXISTING WWTP b o ' 3 - . i i i G
3860 |INSTALL NEW MDP PANEL & HEAT UP 10| 10/03MAY17 | 16MAY17 /N INSTALL NEW MDP PANEL & HEAT UP
3850 |UNDERGROUND ELECTRIC TO NEW PUMP 5|  s5[17MAY17  [23MAY17 /¥/UNDERGROUND ELECTRIC TO NEW PUMP STATION
3890 |START UP PUMP STATION 2| 2[210uN17 [220UN17 [7START UP PUMP STATION
3790  |TIE-IN SANITARY TO PUMP STATION 2| 2[20aUG17  [30AUG17 /JTIE-IN SANITARY TO PUMP STATION
3840 |PUMP TANK CONTENTS TO PUMP STATION 3| 320auG17  [31AUG17 /N/PUMP TANK CONTENTS TO PUMP STATION
3800 [BULK DEMO 25| 25|08SEP17 120CT17 /N BULK DEMO
3830 |SELECTIVE DEMO IN EXISTING STRUCTURES 5|  5/08SEP17  |14SEP17 /W7 SELECTIVE DEMO IN EXISTING STRUCTURES
3870 |ELECTRICAL DEMO 10| 10[08SEP17  [21SEP17 /N E| ECTRICAL DEMO
3820 |GRINDER PUMP STATION & DISCHARGE PIPING 5|  5/15SEP17  |21SEP17 /%./ GRINDER PUMP STATION & DISCHARGE PIPING
3880 |ELECTRICAL TO GRINDER PUMP STATION 5| 5228EP17  |28SEP17 /Wh/ELECTRICAL TO GRINDER PUMP STATION
3900 |START UP GRINDER PUMP STATION 1| 1]290SEP17  |20SEP17 A/START UP GRINDER PUMP STATION
3810 |SEEDING ’ 5|  5[130CT17  [190CT17 [SE/SEEDING
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3910 |EXCAVATE/SET WETWELL/BACKFILL 5|  5/03MAY17  |09MAY17 /W7 EXCAVATE/SET WETWELL/BACKFILL

3920 |UNDERSLAB PIPING 3| 3[10MAY17  |12MAY17 /S/UNDERSLAB PIPING

3930 |FLANGE PIPE AT VALVE BLDG 3| 3[1sMAY17  [17MAY17 /N/FLANGE PIPE AT VALVE BLDG

4010 |UNDERSLAB ELECTRICAL 2| 2[18MAY17  |19MAY17 /UNDERSLAB ELECTRICAL

3940 |VALVE BLDG CONCRETE 7 7]22mAv17  |30MAY17 /W7 VALVE BLDG CONCRETE

3950 |WETWELL PUMPS & FLANGE DIP 4] 4[3IMAY17  |05JUN17 /¥5/WETWELL PUMPS & FLANGE DIP

3970 |SET FRP BLDG 2| 2[06JUN17  |07JUN17 //SET FRP BLDG

3960 |PAINT WETWELL & FLANGE DIP 5|  5|06JUN17  |12JUN17 /WA/PAINT WETWELL & FLANGE DIP

3990 |EXPOSED SMALL PIPING 2 2[08JUN17  |09JUN17 AJEXPOSED SMALL PIPING

3980 |ELECTRICAL 71 7[1200N17 [200UN17 /W ELECTRICAL
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